
APPENDIX L 
Public Involvement Chronology 



 

Table 1 Public Involvement Chronology 
Carnation Wastewater Treatment Facility 
King County Department of Natural Resources and Parks 

Dates Project Activity Public Information/Outreach Activitya 

December 2002 – 
March 2003 

Planning  
� Develop work plans 

9 Draft public involvement plan 
9 Conduct community interviews – January and February 2003 
9 Form Citizen Advisory Committee (CAC) for Carnation Wastewater 

Treatment Facility (CWWTF) siting process – January 2003 

March –  
June 2003 

Evaluate Treatment Facility Sites and 
Discharge Options 
� 

� 

Evaluate discharge locations within 
2.5 miles of City 

Evaluate CWWTF sites within urban 
growth area (UGA) 

9 CAC meeting #1 – 4/8/03 - introduce treatment facility and obtain 
feedback on siting process and issues 

9 Community meeting – 4/30/03 - introduce project and review 
siting criteria and other current project information 

9 CAC meeting #2 – 5/7/03 - agree on treatment facility siting 
criteria and other siting issues  

9 Property owner meeting – 5/29/04 - upland discharge area 
9 CAC meeting #3 – 6/25/03 - review refined siting criteria and 

process  
9 Community meeting – 6/30/03 - provide information on treatment 

and discharge options, the siting process and criteria, and 
opportunities for public involvement 

July –  
October 2003 

Environmental Scoping Process 
� 

� 

− 
− 

Collect public comments on scope of 
EIS 
Select alternatives to be evaluated in 
Draft EIS 

Two treatment facility sites 
Three discharge options: upland 
discharge study area near City-
owned landfill; river outfall at 
Carnation Farm Road Bridge; 
wetland at Stillwater Wildlife Area 

9 City Council resolution – 7/1/03 - adopt CAC’s recommendations 
on siting process and criteria 

9 4th of July Celebration – 7/4/03 - present current project 
information 

9 CAC #4 – 7/9/03 - reviewed treatment facility sites and three 
discharge options to be evaluated in EIS 

9 EIS scoping notice issued – 7/28/03 - 30-day comment period 
begins 

9 EIS public scoping meeting – 8/6/03 
9 River outfall property owner meeting – 10/7/03 
9 City Council Resolution No. 288 – 10/7/03 - approves treatment 

facility sites and discharge options to be evaluated in Draft EIS  
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a Key: 9  means item is completed;  means items is open • 
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Table 1 Public Involvement Chronology 
Carnation Wastewater Treatment Facility 
King County Department of Natural Resources and Parks 

Dates Project Activity Public Information/Outreach Activitya 

November 2003 – 
September 2004 

Prepare Draft and Final EIS 
� 

� 

� 

� 

� 

Prepare Draft EIS 
Issue Draft EIS for public comment 
Response to comments 
Issue Final EIS 
Adopt decision process and criteria 
(cost, engineering, environmental, 
community, and policy issues) 

9 Wetland design charrette for stakeholders – 11/06/03  
9 Updated public involvement plan – November 2003 
9 Community meeting – 12/10/03 - treatment and discharge 

technologies seminar 
9 River outfall property owner meeting – 12/19/04 
9 Community Open House – 3/9/04 - City collection system and 

wetland discharge option 
9 City Council Resolution No. 291 – 4/20/04 - approves the 

decision process and criteria (cost, engineering, environmental, 
community, and policy) for selecting a treatment facility site, 
discharge option, and conveyance route 

9 Wetlands site tour at Stillwater Wildlife Area – 5/1/04 
9 Draft EIS issued for 30-day public comment period – 6/28/04 
9 Participate in 4th of July festival 
9 Agency briefing on Draft EIS – 6/30/04 
9 City Council briefing on Draft EIS – 7/13/04 
9 Public hearing on Draft EIS – 7/14/04 - public review of draft EIS 
9 Final EIS issued – September 2004 - does not recommend a 

preferred alternative 

September 2004 – 
December 2005 

Decision Process Implementation 
� 

� 

� 

� 

� 

Select treatment facility site (City-
owned site) 
Drop upland discharge 
Carry forward river outfall and 
wetland discharge options 
Aggressive fundraising for wetland 
Begin predesign of river outfall and 
treatment facility 

9 Community meeting – 9/9/04 - share decision process, criteria 
and preliminary results, and obtain feedback 

9 City Council briefing – 10/19/04 - staff recommendation on the 
treatment facility site, discharge options, and conveyance route 

9 City Council Resolution No. 297 – 11/2/04 - accepts staff 
recommendation on the treatment facility site, discharge options, 
and conveyance route 

9 County Executive decision – 12/10/04 - letter to Mayor Yvonne 
Funderburg, concurring with the City Council’s recommendation 

9 City Council briefing – 12/19/05 - plans for public input during 
CWWTF design  
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Table 1 Public Involvement Chronology 
Carnation Wastewater Treatment Facility 
King County Department of Natural Resources and Parks 

Dates Project Activity Public Information/Outreach Activitya 

January –  
May 2005 

Preliminary Design 
� 

� 

� 

Develop CWWTF site layout, 
architectural renderings; landscaping 
plan 

Develop river outfall conceptual 
design (downspout on bridge) 

Continue evaluation and fundraising 
for wetland discharge 

• River outfall property owner meeting – 1/19/05  
• Community meeting – 1/26/05 - input on treatment facility site 

layout, information on river and wetland discharge decision 
• River outfall property owner meeting – 4/11/05  
• City Council briefing – 4/12/05 - County moving forward to permit 

river outfall, pursuing wetland as a future option 
• Community meeting – 5/4/05 - input on treatment facility 

architecture and landscaping plans, project updates 

June 2005 – 2006 Design and Permitting • Newsletters 
• Booth at 4th of July festival – CWWTF design 
• Updates to City Council 
• County Landmarks Commission – public meeting on placing pipe 

on historic bridge 
• Community consultation on construction impacts 
• Pre-construction community meeting 
• Groundbreaking ceremony 
• News release/event for above 

2006 – 2007 Construction  • Community/business notification  
• Community/business information meeting(s) 
• Construction information signs 
• 24-hour construction hotline 
• Construction updates (fliers) 
• Ribbon cutting ceremony (with news release/event) 

2007 and beyond Operation and Maintenance • 
• 
• 
• 
• 

24-hour information line 
Educational opportunities 
Emergency response plans 
Open houses 
Occasional news releases as needed  
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Table 1 Public Involvement Chronology 
Carnation Wastewater Treatment Facility 
King County Department of Natural Resources and Parks 

Dates Project Activity Public Information/Outreach Activitya 

Ongoing  All 9 Central information contacts – e-mail, toll free phone number 
9 Community, tribal, and environmental organization briefings  
9 Updated fact sheets  
9 Respond to information requests 
9 Letters to the Editor  
9 City newsletter articles 
9 Press releases – as needed  
9 County and City Web site updates 
9 Identify public issues and target audiences 
9 Participate in community events, including 4th of July festival 
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